
State of California Department of Transportation Page 1
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-5-48.6/65.8

06-FRE-33-39.8/42

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-99-1.0/0

06-FRE-99-7.4/11.1

Fed Aid

HM1

HM1

HB4N

HM1

HB4N

HM

Pgm Code

IN FRESNO COUNTY ABOUT 7 MILES WEST

OF FIREBAUGH FROM 0.4 MILE SOUTH OF

PANOCHE ROAD OVERCROSSING TO NEES

AVENUE OVERCROSSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM NORTH AVENUE

UNDERCROSSING TO AUDUBON DRIVE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT THE

SOUTH FRESNO VIADUCT BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

APPLY RUBBERIZED HOT MIX ASPHALT

VEHICLE DETECTION SYSTEM

REPLACE BRIDGE JOINTS

INSTALL CLOSED CIRCUIT TV SYSTEMS

PCC PROFILE GRINDING

Type Of Work

WINDSOR FUEL CO

W. JAXON BAKER, INC.

LEE WILSON

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP,

INC.

HARBER COMPANIES INC

Contractor

WINDSOR CA 95492

REDDING, CA 96099-4248

ARROYO GRANDE, CA 93421-

0250

HAYWARD CA 94945

AUBURN, CA 95602

SAN BERNARDINO CA  92408

(707)838-9751

 

 

(510)783-5631

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

VONG, ALAN

LARRY ALLRED

Resident
Engineer

 

(559)243-3599

(559)243-3599

 

(559)243-3856

(559)243-3881

 $3,860,839

 $1,224,788

 $247,963

 $367,141

 $485,724

 $1,288,692

Bid + CCOs

 $0

 $920

 $0

 $0

 $78,796

 $760,954

Comp To  date

 $0

 $0

 $0

 $0

 $78,496

 $760,954

This Month

06/03/09

06/08/09

05/28/09

06/23/09

05/20/08

03/09/09

Awarded

06/24/09

06/18/09

06/11/09

07/07/09

06/24/08

04/06/09

Approved

09/04/09

07/17/09

08/13/09

Est Comp

 0%

 24%

 0%

 0%

 53%

 58%

%Time

 0%

 0%

 0%

 0%

 16%

 59%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-0J4804

06-0K9104

06-0H3804

06-0G4204

06-480504

06-0J4104

Contract 

  

SARR-X019-(021)E

  

  

  

  

  

  X0-19 0-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 38

P.O. BOX 994248

P.O. BOX 250

3130 DEPOT ROAD

10556 COMBIE ROAD PMB 6203

1880 EAST RIVERVIEW DRIVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

Fed Aid

HA22

HB4

HM1

HB4N

HA25

HM3H

Pgm Code

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

Type Of Work

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

Contractor

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN BERNARDINO CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

 

 

(909)478-1957

 

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

ERIC KARLSON

Resident
Engineer

(559)243-3599

(559)243-3599

 

(559)243-3599

(559)243-3599

(559)651-8315

 $764,163

 $472,025

 $1,632,984

 $314,231

 $1,773,189

 $1,175,517

Bid + CCOs

 $537,691

 $457,298

 $0

 $0

 $1,662,884

 $187,250

Comp To  date

 $10,854

 $1,971

 $0

 $0

 $7,266

 $186,125

This Month

08/27/07

01/31/05

03/27/09

03/04/09

03/18/08

03/16/09

Awarded

10/03/07

02/14/05

04/10/09

03/20/09

04/23/08

04/10/09

Approved

08/02/11

09/15/09

03/22/10

03/08/10

Est Comp

 0%

 0%

 0%

 0%

 0%

 28%

%Time

 0%

 0%

 0%

 0%

 0%

 16%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

Contract 

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

2779 BULLARD AVENUE

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.1/T60.3

06-FRE-180-60.3/64

Fed Aid

201315

HA22

HA22

HA22

HE14

HB1

HE14

Pgm Code

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

ROUTE 180/168 SEPARATION TO MAPLE

AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

Description 

CONSTRUCT FOG WARNING SYSTEM

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ICX TRANSPORTATION GROUP

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

CRUCO CONSTRUCTION GROUP INC

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

Contractor

STILLWATER, OK   74076

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

FRESNO CA 93706

SAN RAFAEL, CA 94901

 

(925)606-2400

 

(415)453-4691

 

 

ALLRED, LARRY R

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

ALAN VONG

SAMIMI, MOHAMMAD

Resident
Engineer

(559)243-3881

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3856

(559)243-3814

 $11,984,000

 $8,545,885

 $96,384

 $1,745,978

 $265,000

 $3,814,827

Bid + CCOs

 $9,161,911

 $7,999,587

 $94,611

 $1,530,950

 $131,619

 $3,284,910

Comp To  date

 $575,338

 $274,311

 $0

 $16,770

 $131,619

 $22,470

This Month

06/19/08

02/22/08

12/19/02

10/27/06

05/01/09

11/22/06

Awarded

06/19/08

03/14/08

12/27/02

11/20/06

06/11/09

12/19/06

Approved

04/01/10

07/24/09

03/16/06

05/03/10

07/30/09

04/08/11

Est Comp

 60%

 100%

 100%

 0%

 60%

 0%

%Time

 76%

 93%

 100%

 0%

 50%

 0%

% Work 

 

OVER RUN

OVER RUN

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

06-0K2104

06-420504

06-478904

06-342344

06-0F2004

06-342444

Contract 

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 2315

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

2443 FOUNDRY PARK AVE

77 LARKSPUR STREET

3240 N. MILLBROOK

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

06-KER-5-6.3/10.1

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-15.1/0

Fed Aid

HE14

HM

HA27

HA26

HA22

HM3H

Pgm Code

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN KERN COUNTY NEAR GRAPEVINE FROM

0.1 MILE NORTH OF GRAPEVINE CREEK

BRIDGE TO GRAPEVINE UNDERCROSSING.

IN KERN COUNTY NEAR GRAPEVINE AT

VARIOUS LOCATIONS FROM 1.5 MILES

NORTH OF FORT TEJON ROAD OC TO

GRAPEVINE ROAD UNDERCROSSING

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN CO NEAR MOJAVE FROM 15.1M

N/OF THE LA COUNTY LINE TO 0.5M S OF

THE OLD RTE 14/58 JCT AT THE

S.MOJAVE OVERHEAD BRIDGE

Description 

CONSTRUCT FREEWAY AND BRIDGES

PCC PROFILE GRINDING.

UPGRADE MEDIAN BARRIERS

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REPLACE BRIDGE JOINTS / BEARINGS

Type Of Work

SECURITY PAVING COMPANY, INC.

HARBER COMPANIES INC

SECURITY PAVING COMPANY INC

BOWE CONTRACTORS INC.

SECURITY PAVING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SUN VALLEY, CA  91353-1489

SAN BERNARDINO CA 92408

SUN VALLEY CA 913531489

LANCASTER, CA  93535

SUN VALLEY, CA 91353

IRVINE CA 926145706

 

 

(818)767-8418

 

 

(949)252-0441

OSCAR SHERRILL

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)243-3812

(661)391-4747

 

(661)720-0970

(661)391-4747

 

 $49,092,472

 $869,143

 $1,100,000

 $2,635,542

 $14,873,886

 $108,925

Bid + CCOs

 $43,234,931

 $807,552

 $0

 $2,337,385

 $3,588,442

 $0

Comp To  date

 $1,321,070

 $136,604

 $0

 $299,485

 $1,582,457

 $0

This Month

12/20/07

03/11/09

06/23/09

08/07/08

08/21/08

06/05/09

Awarded

01/08/08

04/06/09

07/14/09

08/25/08

09/10/08

06/24/09

Approved

10/21/09

08/06/09

12/07/09

08/28/09

Est Comp

 84%

 71%

 0%

 98%

 72%

 0%

%Time

 87%

 92%

 0%

 89%

 24%

 0%

% Work 

 

 

 

 

 

 

Message

06-342434

06-0J4604

06-0C8004

06-462904

06-460704

06-0K4004

Contract 

  

  

SARR-0054-(182)E

ACHS-005 -(181)2

ACIM- 005-(180)2

  

  

  

  00-54 1-(2E)

IMG-005 -(181)2

--()

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 1489

1880 E.RIVERVIEW DRIVE

P O BOX 1489

42424 N 4TH STREETT

PO BOX 1489

1792 KAISER AVENUE

3240 N. MILLBROOK

1824 NORRIS ROAD

805 S. EXINGTON ST.

1824 NORRIS ROAD

FRESNO, CA 93726-5866

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

07/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-14-16.3/26.6

06-KER-14-37.1/46.2

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

06-KER-33-54.5/59

06-KER-41-/5

Fed Aid

HM1

HM1

HM1

HA22

HM1

Pgm Code

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR CANTIL FROM 0.5

MILE NORTH OF REDROCK RANDSBURG  ROAD

TO 1.2 MILES NORTH OF REDROCK

INYOKERN ROAD

IN KERN COUNTY NEAR MISSOURI

TRIANGLE FROM 0.7 MILE SOUTH OF

LOCERN ROAD TO TREELINE ROAD

IN KERN COUNTY NEAR NORTH BELRIDGE

FROM MAIN ROAD TO BROWN MATERIAL ROAD

IN KERN CO NEAR BLACKWELLS CORNER

FROM BROWNS MATERIAL ROAD TO 1.0 KM

SOUTH OF ROUTE 46

IN KINGS AND KERN COUNTIES AT VARIOUS

LOCATIONS

Description 

BONDED WEARING COURSE OVERLAY

RUBBERIZED HMA OVERLAY

COLD IN PLACE RECYCLING

APPLY SEAL COAT

COLD IN PLACE RECYCLING HMA OVERLAY

APPLY HOT MIX ASPHALT OVERLAY

Type Of Work

WINDSOR FUEL CO.

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER

GRANITE CONSTRUCTION CO.

W JAXON BAKER INC

Contractor

WINDSOR, CA 95492

BAKERSFIELD, CA 93306

BAKERSFIELD, CA 93388

REDDING, CA 96099

WATSONVILLE, CA 950775085

REDDING CA 960994248

 

 

 

 

 

(530)241-1086

AMARJIT DHALIWAL

SAM DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661)720-0972

(661)391-4742

(661)720-0971

(661)720-0971

(661)720-0971

 

 $4,465,525

 $1,943,370

 $1,242,517

 $2,058,992

 $1,003,776

 $3,366,872

Bid + CCOs

 $0

 $1,854,252

 $0

 $1,401,179

 $0

 $0

Comp To  date

 $0

 $781,512

 $0

 $171,088

 $0

 $0

This Month

06/16/09

04/20/09

04/14/09

04/13/09

05/26/09

06/11/09

Awarded

06/25/09

05/04/09

04/24/09

04/22/09

06/05/09

06/23/09

Approved

07/21/09

08/20/09

Est Comp

 0%

 100%

 0%

 67%

 0%

 0%

%Time

 0%

 95%

 0%

 68%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-0K7204

06-0K6604

06-0K6904

06-0J4404

06-0F7404

06-0K7404

Contract 

SARR-P014-(065)E

  

  

  

  

SARR-000C-(306)E

  P0-14 0-(5E)

  

  

  

  

  00-0C 3-(6E)

--()

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 38

3000 JAMES ROAD

P.O. BOX 5127

P.O. BOX 994248

P.O. BOX 50085

P O BOX 994248

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTIN ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

07/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-43-25.1/38.8

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-46-37.5/46

06-KER-58-55.2/0

Fed Aid

HM1

HM1

HM1

HB1

HB1

Pgm Code

IN KERN COUNTY NEAR WASCO FROM ROUTE

46 TO TULARE COUNTY LINE

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR LOST HILLS AT

MCCOMBS ROAD

IN KERN CO NEAR LOST HILLS ON ROUTE

33 FROM TREELINE ROAD TO BROWN

MATERIAL ROAD AND ON ROUTE 46 FROM

KURT ROAD TO ROWLEE ROAD

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

Description 

POLYMER MODIFIED SEAL COAT

DIGOUT AND RUBBERIZED HMA OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN SHOULDERS

RUBBERIZED HOT MIX ASPHALT

INSTALL SIGNALS

Type Of Work

INTERNATIONAL SURFACING

SYSTEMS

BOWMAN ASPHALT INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMAPNY INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 95352

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93215

WATSONVILLE, CA  95077

SUN VALLEY, CA 91353-1489

WATSONVILLE, CA 95077-5085

(209)525-9065

 

 

 

 

 

AMARJIT DHALIWAL

AMARJIT DHALIWAL

MARK MENGONI

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

 

(661)720-0972

(661)720-0972

(559)243-3543

(661)720-0972

(661)720-0972

 $1,191,936

 $1,732,463

 $2,642,479

 $352,452

 $1,359,000

 $668,997

Bid + CCOs

 $0

 $0

 $426,763

 $104,265

 $0

 $663,944

Comp To  date

 $0

 $0

 $423,976

 $0

 $0

 $0

This Month

06/03/09

04/14/09

03/20/09

05/01/09

05/01/09

05/29/07

Awarded

06/24/09

04/30/09

04/03/09

05/15/09

05/21/09

06/14/07

Approved

08/19/09

07/14/09

06/18/09

Est Comp

 0%

 0%

 58%

 30%

 0%

 100%

%Time

 0%

 0%

 16%

 31%

 0%

 100%

% Work 

 

 

 

 

 

SUSPENDED

Message

06-0K6804

06-0K6704

06-0J4004

06-0H2804

06-0H9004

06-0E6004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 4770

3527 BRIAN WAY

P.O. BOX 5127

P.O. BOX 50085

P.O. BOX 1489

P. O. BOX 50085

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

3240 N. MILLBROOK

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

FRESNO, CA 93726-5866

DELANO, CA 93215

DELANO, CA 93215

Accepted

06/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-138.8/0

06-KER-58-139.0/0

06-KER-99-17.0/31.1

Fed Aid

HB34

HM

HA26

HA26

HB4N

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR MOJAVE AT 1.5

MILES WEST OF BUSINESS ROUTE 58  EAST

OVERCROSSING

IN KERN COUNTY NEAR BORON FROM 1.1

MILES EAST OF BUSINESS ROUTE 58  EAST

OVERCROSSING TO SAN BERNARDINO COUNTY

LINE

IN KERN CO ON RTE 58 AT THE BORON

SAFETY ROADSIDE REST AREA

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

Description 

PLANTING AND IRRIGATION

APPLY TEMPORARY SOIL BINDER

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT SEWAGE DISPOSAL SYSTEM

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

Type Of Work

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

PAVEMENT RESTORATION GROUP

MAVERICK ASPHALT

DREAMBUIOLDER

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

Contractor

PERRIS , CA. 92570

PERRIS, CA 92570

BAKERSFIELD, CA 93308

PLACENTIA, CA 92870

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

 

 

 

 

 

(805)489-4216

HISHAM ALNATOUR

SAM DHALIWAL

SAM DHALIWAL

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661)859-2428

(661)391-4742

(661)391-4742

(661)720-0972

(661)720-0972

(661)720-0971

 $995,942

 $173,822

 $4,175,568

 $481,081

 $6,351,583

 $440,295

Bid + CCOs

 $968,826

 $166,127

 $648,365

 $0

 $4,254,437

 $433,295

Comp To  date

 $2,100

 $0

 $622,540

 $0

 $215,808

 $0

This Month

07/20/06

02/04/09

02/11/09

05/01/09

09/04/08

06/10/08

Awarded

08/07/06

02/18/09

03/04/09

05/15/09

09/23/08

06/27/08

Approved

04/28/10

06/24/09

08/19/09

07/30/10

05/21/09

Est Comp

 0%

 100%

 58%

 0%

 53%

 98%

%Time

 0%

 100%

 27%

 0%

 67%

 99%

% Work 

PLANT EST

SATIS

COMPLETED

 

SUSPENDED

 

 

Message

06-0A5104

06-0K6104

06-0J3704

06-0K4904

06-463004

06-0H4004

Contract 

ACST-P058-(102)E

  

  

  

ACHS-P058-(105)E

  

  P0-58 1-(2E)

  

  

  

G P0-58 1-(5E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

23135 BETTY ROAD

325 E ELLIS AVENUE

3131 WEAR ST

1361 E GARTEN DRIVE

42424 N. 4TH ST. EAST

P O BOX 250

P.O.BOX 81197

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

06/25/09

Location
Storm Water
Plan



State of California Department of Transportation Page 8
07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

Fed Aid

HA25

HA25

HM

HB1

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

Description 

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

WIDEN INTERSECTION

INSTALL SIGNALS

Type Of Work

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC.

GRIFFITH COMPANY

TDS ENGINEERING

Contractor

LODI CA 95242

PERRIS, CA 92570

LODI, CA 95242

FARIBAULT, MN 55021

BAKERSFIELD, CA 93389

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

PETER MULLALY

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

(661)720-0971

(661)720-0971

(661)720-0972

(661)720-0971

(661)391-4747

 $601,864

 $2,816,423

 $310,761

 $2,357,213

 $755,628

 $321,700

Bid + CCOs

 $510,043

 $2,734,182

 $269,662

 $750,786

 $3,366

 $323,462

Comp To  date

 $0

 $14,840

 $3,409

 $280,110

 $3,366

 $0

This Month

04/08/08

08/04/06

11/06/08

02/13/09

02/10/09

05/08/08

Awarded

05/07/08

08/22/06

11/19/08

03/25/09

02/24/09

07/16/08

Approved

05/22/09

12/01/09

05/09/12

09/18/09

09/30/09

03/17/09

Est Comp

 99%

 0%

 17%

 46%

 27%

 100%

%Time

 84%

 0%

 86%

 32%

 0%

 100%

% Work 

SUSPENDED

PLANT EST

UNSAT

 

 

 

 

Message

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

Contract 

  

ACNH-P099-(479)E

ACST-P099-(516)E

  

  

  

  

--()

  P0-99 5-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

5400 W. HIGHWAY 12

23135 BETTY RD.

5400 W HWY 12

P.O. BOX 8

P.O. BOX 70157

1014 S WESTLAKE BLVD. 14-136

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-204-4.6/5.1

06-KER-395-/8.7

06-KER-5724-/0

Fed Aid

HA22

HB1

HB1

HA21

HA12

Pgm Code

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN BAKERSFIELD AT L

STREET

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

IN KERN COUNTY IN BAKERSFIELD FROM M

STREET TO F STREET

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM SAN BERNARDINO

COUNTY LINE TO 0.5 MILE NORTH OF

SEARLES ROAD

IN KERN COUNTY AT WASCO AT WASCO

MAINTENANCE STATION AT 201 J STREET

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

CHANNELIZATION AND SIGNALIZATION

REPLACE STEEL BRIDGE

RUBBERIZED HOT MIX ASPHALT OVERLAY

HOT MIX ASPHALT PAVING

Type Of Work

GRIFFITH COMPANY

TDS ENGINEERING

GRIFFITH COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION CO

GRANITE CONSTRUCTION CO.

Contractor

BAKERSFIELD, CA 93387

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA 93307

BAKERSFIELD CA 933871057

BAKERSFIELD, CA 93308

WATSONVILLE, CA  95077

 

 

 

(661)831-7331

 

 

HISHAM ALNATOUR

SAM DHALIWAL

AMARJIT DHALIWAL

SAM DHALIWAL

MARK MENGONI

Resident
Engineer

(661)391-4747

(661)391-4742

(661)720-0972

 

(661)391-4742

(559)243-3543

 $17,071,085

 $209,882

 $838,000

 $11,678,093

 $1,582,173

 $351,006

Bid + CCOs

 $6,170,397

 $10,547

 $0

 $0

 $603,235

 $24,485

Comp To  date

 $1,475,226

 $10,547

 $0

 $0

 $0

 $24,485

This Month

09/30/08

03/26/09

04/03/09

06/09/09

01/28/09

06/02/09

Awarded

10/08/08

04/20/09

04/20/09

07/01/09

02/13/09

06/24/09

Approved

01/28/10

08/18/09

09/22/09

09/02/09

Est Comp

 35%

 51%

 0%

 0%

 98%

 5%

%Time

 36%

 5%

 0%

 0%

 38%

 7%

% Work 

 

 

SUSPENDED

 

 

 

Message

06-322104

06-0F0104

06-426304

06-430104

06-0J3804

06-473304

Contract 

ACST-P166-(027)E

  

ACHS-P184-(012)E

SARR-S204-(004)E

  

  

  P1-66 0-(7E)

  

PGP1-84 0-(2E)

  S2-04 0-(4E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 70157

1014 S. WESTLAKE BLVD

P.O. BOX 70157

P O BOX 70157

3000 JAMES ROAD

P.O. BOX 50085

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS ROAD

3240 N. MILLBROOK

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KIN-33-8.0/12

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-4.5/5.3

06-MAD-41-6.9/0

06-MAD-41-8.3/0

Fed Aid

HM1

HM1

HB1

HB34

HA22

HA22

Pgm Code

IN KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS FRE 269 (PM

0.5/4.6)

IN KINGS AND TULARE COUNTIES NEAR

LEMOORE ON RTE 198 FROM FRESNO CO

LINE TO 1.2 MILES WEST OF 25TH AVE

AND NEAR TULARE ON RTE 63 F

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

IN MADERA COUNTY ON ROUTE 41 NEAR

MADERA FROM 1.3 MILES NORTH OF AVENUE

12 TO 0.2 MILES SOUTH OF  AVENUE 14

IN MADERA COUNTY ABOUT 11.0 KM NORTH

OF FRESNO AT 1.0 KM NORTH OF AVENUE

15 AND AT 2.2 KM SOUTH OF ROUTE 145

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

Description 

COLD PLANE AND OVERLAY ROADWAY

APPLY SEAL COAT ON EXITING PAVEMENT

INSTALL CENTERLINE RUMBLE STRIPS

EXCAVATE VERNAL POOLS

REPLACE CULVERTS

REPLACE CULVERTS

Type Of Work

W. JAXON BAKER INC.

GRAHAM CONTRACTORS, INC

CRUCO CONSTRUCTION GROUP INC

CLARK BROS. INC.

DREAMBUILDER

VICTORY ENGINEERS INC

Contractor

REDDING, CA  96099-4248

SAN JOSE, CA 95159

FRESNO CA 93706

DOS PALOS, CA 93620

PLACENTIA CA 92870

FRESNO CA 93720

 

 

(559)498-3639

 

 

 

MARK MENGONI

ERIC KARLSON

DEALBA, FERNANDO

HADDADIN, HAIDAR

ALAN VONG

ALAN VONG

Resident
Engineer

(559)243-3543

(559)651-8315

(559)675-5267

(559)243-3599

(559)243-3856

(559)243-3856

 $2,551,609

 $910,051

 $1,168,034

 $417,150

 $98,345

 $242,747

Bid + CCOs

 $2,269,185

 $26,702

 $317,445

 $0

 $84,163

 $0

Comp To  date

 $2,268,660

 $0

 $294,579

 $0

 $0

 $0

This Month

05/20/09

03/27/09

11/17/08

06/02/09

05/14/09

10/30/08

Awarded

06/04/09

04/20/09

12/10/08

06/24/09

05/28/09

11/18/08

Approved

07/30/09

07/30/09

08/26/09

07/13/09

Est Comp

 60%

 3%

 53%

 0%

 100%

 0%

%Time

 89%

 3%

 27%

 0%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0K6504

06-0K7104

06-0H2704

06-0C0304

06-0C7204

06-0C7104

Contract 

  

  

ACHS-P041-(108)E

  

  

  

  

  

  P0-41 1-(8E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 994248

P O BOX 26770

2443 FOUNDRY PARK AVENUE

19772 S. ELGIN

1361 E GARTEN DRIVE

575 ALLUVIAL AVE STE 106

3240 N. MILLBROOK

8530 W. ROOSEVELT

AVENUE

3469 YEAGER DRIVE,

SUITE 109

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N MILLBROOK

FRESNO, CA 93726-5866

VISALIA, CA 93291

MADERA, CA 93637

FRESNO, CA 93726

FRESNO CA 93726

FRESNO CA 93726

Accepted

07/15/09

Location
Storm Water
Plan
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06District

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-49-1.4/9.2

06-MAD-99-19.6/22.6

06-MAD-99-/.9

Fed Aid

HB1

HB1

HM1

HE13

HA22

Pgm Code

IN MADERA COUNTY NEAR MADERA ON

ROUTE 41 FROM 0.1 MILE NORTH OF

ROUTE 145 TO ROAD 208 AND ON ROUTE

145 FROM 0.2 MILE WEST OF ROA

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR OAKHURST FROM

1.4 MILES WEST OF 41/49  INTERSECTION

TO MARIPOSA COUNTY  LINE

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY NEAR FRESNO FROM

RIVER BRIDGE AND AVENUE 7

OVERCROSSING

Description 

APPLY RUBBERIZED HMA

INSTALL SIGNALS

WIDENING ROADWAY

RUBBERIZED HOT MIXED ASPHALT

CONVERT TO DIVIDED FREEWAY

COLD PLANE AND REPLACE AC OVERLAY

Type Of Work

W. JAXON BAKER

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

CRUCO CONSTRUCTION

F C I CONSTRUCTORS INC

W JAXON BAKER INC

Contractor

REDDING, CA  96099-4248

BENICIA CA 94510

WATSONVILLE CA 950775085

FRESNO, CA  93706

BENICIA CA 94510

REDDING CA 960994248

 

(707)742-6000

(831)724-1011

 

(707)742-6000

(530)241-1086

MARK MENGONI

ALAN VONG

HADDADIN, HAIDAR

MARK MENGONI

MEJIA, HUGO

DEALBA, FERNANDO

Resident
Engineer

(559)243-3543

(559)243-3856

(559)243-3599

(559)243-3543

(559)675-5272

(559)675-5267

 $1,191,932

 $1,105,215

 $1,388,197

 $1,233,567

 $49,772,898

 $682,487

Bid + CCOs

 $1,152,836

 $1,087,486

 $625,865

 $450

 $48,686,635

 $0

Comp To  date

 $903,493

 $0

 $330,940

 $0

 $84,365

 $0

This Month

04/28/09

05/21/08

11/25/08

05/13/09

10/23/06

05/29/09

Awarded

05/12/09

06/16/08

12/16/08

06/11/09

11/09/06

06/24/09

Approved

08/03/09

05/21/09

12/20/10

06/26/09

07/21/09

08/26/09

Est Comp

 66%

 100%

 11%

 0%

 100%

 0%

%Time

 97%

 100%

 45%

 0%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

06-0K9304

06-0A4004

06-0E1004

06-0K7004

06-293304

06-0K2304

Contract 

  

ACST-P041-(106)E

ACHS-P041-(107)E

  

  

  

  

G P0-41 1-(6EC)M

  P0-41 1-(7E)

  

  

  

  

5941- 048-()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 994248

2100 GOODYEAR ROAD

P O BOX 50085

2443 FOUNDRY PARK AVE.

2100 GOODYEAR RD

P O BOX 994248

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE,

SUITE 109

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

MADERA, CA 93637

MADERA, CA 93637

Accepted

Location
Storm Water
Plan
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06District

06-MAD-145-.8/6.8

06-MAD-145-8.8/9.1

06-MAD-152-/15.3

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

Fed Aid

HA22

HB4

HM1

HB4C

HA25

HB4N

Pgm Code

IN MADERA CO AT AND NEAR RIPPERDAN

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4

KM SOUTH OF AVENUE 12

IN MADERA COUNTY IN MADERA ON ROUTE

99 AND ON ROUTE 145

IN MADERA COUNTY NEAR MADERA FROM

MERCED COUNTY LINE TO 0.3 MILE WEST

OF ROUTE 99/152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

WIDEN BRIDGE

PLACE RUBBERIZED HOT MIX ASPHALT

WIDEN ROADWAY TO SIX LANES

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

W JAXON BAKER INC

FLATIRON WEST INC

W JAXON BAKER INC

TEICHERT CONSTRUCTION

WATKINS & BORTOLUSSI INC

WATKIN & BORTOLUSSI INC

Contractor

REDDING CA 960994248

BENICIA CA 94510

REDDING CA 960994248

FOWLER CA 93625-0520

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

(530)241-1086

(707)742-6000

(530)241-1086

 

 

 

ONTIVEROS, DAVID

DEALBA, FERNANDO

SHELLEY MAGGARD

PETER MULLALY

BLAS MARTINEZ

Resident
Engineer

(559)675-5272

(559)675-5267

 

(559)651-8319

(661)720-0971

(559)651-8321

 $7,836,596

 $3,966,959

 $1,202,663

 $10,445,560

 $1,823,117

 $266,099

Bid + CCOs

 $0

 $267,131

 $0

 $5,035,196

 $1,497,483

 $250,931

Comp To  date

 $0

 $267,131

 $0

 $499,214

 $10,920

 $2,361

This Month

06/08/09

05/01/09

06/05/09

04/10/08

10/05/07

05/16/07

Awarded

06/17/09

05/20/09

06/24/09

04/28/08

10/22/07

06/04/07

Approved

01/06/10

10/21/10

11/03/09

08/30/11

09/15/09

Est Comp

 0%

 3%

 0%

 69%

 0%

 0%

%Time

 0%

 7%

 0%

 48%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-416104

06-407214

06-0J5004

06-307004

06-431704

06-388214

Contract 

SARR-P145-(029)E

HPLU-6206-(013)E

  

  

  

  

  P1-45 0-(9E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 994248

2100 GOODYEAR ROAD

P O BOX 994248

PO BOX 520

77 LARKSPUR ST.

77 LARKSPUR STREET

3469 YEAGER DRIVE,

SUITE

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

MADERA, CA 93637

MADERA, CA 93637

VISALIA CA 93291

DELANO, CA 93215

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $14,096,458 $159,480,814 $269,081,814

06-TUL-99-/18.4

Fed Aid
Pgm Code

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE CONCRETE PAVEMENT PANELS

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

PLEASANT HILL CA 94523

(925)945-1052

Resident
Engineer

 

 $498,795

Bid + CCOs

 $0

Comp To  date

 $0

This Month

04/14/09

Awarded

04/28/09

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

06-0K9204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3309 VINCENT ROAD

Accepted

Location
Storm Water
Plan



06-0J4804

06-0K9104

06-0H3804

06-0G4204

06-0J4104

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-420504

06-478904

06-342344

06-0F2004

06-342444

06-342434

06-0J4604

06-0C8004

06-462904

Contract

06-FRE-5-48.6/65.8

06-FRE-33-39.8/42

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.1/T60.3

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

06-KER-5-6.3/10.1

06-KER-5-54.1/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-460704

06-0K4004

06-0K7204

06-0K6604

06-0K6904

06-0J4404

06-0F7404

06-0K7404

06-0K6804

06-0K6704

06-0J4004

06-0H2804

06-0H9004

06-0K4904

06-0E6004

06-0A5104

06-0K6104

06-0J3704

06-463004

06-0H4004

06-0G2204

06-451604

Contract

06-KER-5-/10.2

06-KER-14-15.1/0

06-KER-14-16.3/26.6

06-KER-14-37.1/46.2

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

06-KER-33-54.5/59

06-KER-41-/5

06-KER-43-25.1/38.8

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-46-37.5/46

06-KER-58-138.8/0

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



06-0A7204

06-0J4204

06-485604

06-0F9704

06-322104

06-0F0104

06-426304

06-430104

06-0J3804

06-473304

06-0K6504

06-0K7104

06-0H2704

06-0C0304

06-0C7204

06-0C7104

06-0K9304

06-0A4004

06-0E1004

06-0K7004

06-293304

06-0K2304

Contract

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-204-4.6/5.1

06-KER-395-/8.7

06-KER-5724-/0

06-KIN-33-8.0/12

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-4.5/5.3

06-MAD-41-6.9/0

06-MAD-41-8.3/0

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-49-1.4/9.2

06-MAD-99-19.6/22.6

06-MAD-99-/.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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06-407214

06-416104

06-0J5004

06-307004

06-431704

06-388214

06-0K9204

Contract

06-MAD-145-8.8/9.1

06-MAD-145-.8/6.8

06-MAD-152-/15.3

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

06-TUL-99-/18.4

Cnty Rt Pm

12

12

12

12

12

12

13
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $269,081,814  $159,480,814

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,873,886

 $11,362,308

 $21,701,006

 $175,124,426

 $46,020,189

 Bid + CCO

 $3,588,442

 $10,733,769

 $10,484,619

 $126,870,802

 $7,803,183

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



06

District

 $941,164

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $941,164


	06

